

Landslips Newsletter



Figure 1 - Panorama of worksite on Upper Middle Creek Road in mid-May

\$14.9 million for landslip remediation

Disaster Recovery Funding Arrangements has certified \$13.5 million for landslip remediation within Latrobe City Council. Moreover, a further \$1.4 million in Non-DRFA funding has been spent so far (to the end of June 2022) repairing damage from landslips on Grand Ridge Road, Summerfield Track, Upper Middle Creek Road, and Whitelaw's Track.

Schedule for completion

Work associated with the \$13.5 million from Disaster Recovery Funding Arrangements is scheduled for completion during the 2022-2023 financial year.

Upper Middle Creek Road

On Upper Middle Creek Road, Fulton Hogan, on behalf of Council, is constructing a reinforced soil structure using Macmat, Green Terramesh, including Biomac, and concrete canvas drainage.



Figure 2 - photo of incomplete reinforced soil structure on Upper Middle Creek Road

Unfortunately, the recent wet, wintery weather has caused delays in progress, particularly on the Upper Middle Creek Road worksite.

Whitelaw's Track

A rock wall has been constructed on Whitelaw's Track and work on Grand Ridge Road and Summerfield Track is scheduled to start soon. Before finishing at these sites, Fulton Hogan will also complete limited maintenance work on the unsealed roads, including installing guideposts.




Figure 3 - Whitelaw's Track BEFORE



Figure 4 - Whitelaw's Track AFTER